



K22P 3357

Reg. No. :

Name :



IV Semester M.S.W. Degree (CBSS – Reg./Supple./Imp.) Examination, April 2022
(2018 Admission Onwards)

MSW 4C14 : PROJECT PLANNING AND IMPLEMENTATION

Time : 3 Hours

Max. Marks : 40

PART – I

Answer **all** questions. **Each** question carries **2** marks.

Write short notes on :

1. PRA
2. Network Analysis
3. Social cost benefit analysis
4. Resource mapping.

(4×2=8)

PART – II

Answer **any four** questions in less than **200** words. **Each** question carries **four** marks.

5. Discuss the steps in participatory project planning.
6. Which are the various techniques used in identifying projects ?
7. What is need identification ? What are the major techniques used in need identification ?
8. Explain the importance of monitoring. How is monitoring different from evaluation ?
9. Briefly explain budgeting, accounting and auditing in projects.
10. Discuss the role of project manager in personnel administration.

(4×4=16)

PART – III

Answer **any two** questions in less than **800** words. **Each** question carries **eight** marks.

11. What is participatory project planning ? Explain the different steps in the project planning and implementation.
12. Define evaluation. What is participatory evaluation ? Develop few criteria for evaluation.
13. Prepare a proposal for assuring the welfare of Aged in your Grama Panchayat.

(2×8=16)