



K19P 0143

Reg. No. : .....

Name : .....

**Fourth Semester M.S.W. Degree (Regular/Supplementary/Improvement)  
Examination, April 2019  
MSW 4C14 : PROJECT PLANNING AND IMPLEMENTATION  
(2014 Admn. Onwards)**

Time : 3 Hours

Max. Marks : 40

**PART – I**

Answer **all** questions. **Each** question carries **two** marks.

Write short notes on :

1. SWOT analysis.
2. Need assessment.
3. Resource mobilization.
4. Action plan.

**PART – II**

Answer **any four** questions in less than **200** words. **Each** question carries **four** marks.

5. Discuss the various phases in project life cycle with suitable example.
6. Write a brief note on budgeting in development project.
7. What is stakeholder analysis ? Discuss the significance of key stakeholders in the implementation of projects.
8. Explain network analysis and critical path method.

P.T.O.

K19P 0143



9. Critically analyze major reasons for the failure of development project in India and suggest solutions from a social work perspective.
10. Discuss the relevance of participatory project planning and implementation.

PART – III

Answer **any two** questions in less than **800** words. **Each** question carries **eight** marks.

11. Write a project proposal to ensure quality of life of migrant laborers in Kerala.
  12. What is PRA ? Explain the role of PRA in project planning.
  13. Analyze the significance of monitoring and evaluation in project planning and implementation.
-