



K18P 0357

Reg. No. : .....

Name : .....

**Fourth Semester M.S.W. Degree (Regular/Supplementary/Improvement)**  
**Examination, March 2018**  
**MSW 4C14 : PROJECT PLANNING AND IMPLEMENTATION**  
**(2014 Admn. Onwards)**

Time : 3 Hours

Max. Marks : 40

**PART – I**

Answer **all** questions. **Each** question carries **two** marks.

Write short notes on :

1. Stakeholder.
2. Network Analysis.
3. Sustainability of a project.
4. Project life cycle.

**PART – II**

Answer **any four** questions in **less** than **200** words. **Each** question carries **four** marks.

5. Explain cost benefit analysis with an illustration.
6. Critically analyze the principles to be followed while planning and implementing a development project.
7. What are the strategies for the identification of beneficiaries in the project ?
8. Discuss logical framework analysis.
9. Define project and explain the purpose and elements of a project.
10. "People are the agents of change in a project". Critically comment on it in the light of participatory project planning and implementation.

P.T.O.



PART – III

Answer **any two** questions in **less** than **800** words. **Each** question carries **eight** marks.

11. Imagine your Grama Panchayath has serious health issues due to detrimental waste disposal practices. Develop a detailed project proposal to solve this problem.
12. Elaborate various models and methods in monitoring and evaluation of projects with proper illustrations.
13. Give a detailed account of three major development projects in Kerala. Analyse the merits and demerits in the implementation of these projects.

---